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Owner’s Site Visit Report


Albany County Campus Project – 1125 Boulder Drive
Laramie, WY









Site Visit #1


Date

Start

End

Next Visit

Authored By
12/06/05

11:30 am
1:30 pm

Unscheduled

Jerry L. Harris


Purpose







Location


Review of construction progress for ACC campus project


ACC Campus 


Attended By


Laramie County Community College – Dr. Chuck Bohlen
Laramie County Community College – Bob Cox
Laramie County Community College – Tim Macnamara
Laramie County Community College – Jerry L. Harris
Laramie County Community College – Phil Neal
Bluefeather Design/Build Associates – Seth Carson


Item
Description






            Responsibility



Construction Progress Observations (CPO)
01-01


Drywall/Paint Finish – LCCC team viewed various levels of progress in both
N/A


east an west pods. Team observations include:

· Inconsistent finishes and appearance in some rooms and corridors
· White boards hung following patchwork and before final coat of paint applied

· Taylor Kohrs Superintendent is aware of bullets 1 & 2
· Mud and paint subcontractor aware of same bullets, attempting to resolve

01-02


Subcontractor Coordination – LCCC team observed some instances where
N/A


coordination of work by subcontractors raised these specific concerns:

· Finished doors hung on unpainted/finished frames
· Ceiling grids being hung before drywall work/painting complete

· Floors being prepped for carpet installation in unfinished rooms

· Whiteboards hung following patchwork and before final coat of paint applied

· Whiteboards/fixtures hung over smart board receptacles

01-03

Exterior Work – LCCC team has some concerns regarding the following 

N/A


exterior scopes of work:

· Caulking of windows & other openings in extreme weather conditions
· Completion of stucco work in extreme weather conditions

01-04

Carpet Installation – Ensure that carpet is properly installed, fully protected
N/A

and covered through construction stages until substantial completion and 

acceptance of facility by LCCC. 

01-05


Corridor Light Fixtures – LCCC team has some concerns about corridor light
N/A


fixture design and lighting effect – see Action Item 02-05




     
Action Items

02-01


Review, discussion and resolve of CPO item #01-01


TK, LCCC










Midyette
02-02


Review, discussion and resolve of CPO item #01-02


TK, LCCC










Midyette
02-03


Review and discussion of CPO item #01-03
    


TK, LCCC











Midyette
02-04


Review and discussion of CPO item #01-04
 


TK, LCCC










Midyette
02-05


Discussion of alternate solutions for CPO item #01-05


TK, LCCC










Midyette
05-06



Review and discussion of Midyette Architects site visits, observations,
TK, LCCC


written reports.







Midyette

05-07


Regular site visits by LCCC personnel until completion


LCCC
05-08


Potential moving schedule, alternate plans for same


All
 



Cc:
Name





Organization
Date



LCCC Attendees named above


LCCC


12/08/05


Seth Carson




Bluefeather Design
12/08/05

Nicole Buscher




Taylor Kohrs

12/08/05

Eileen Ely




LCCC


12/08/05

Tim Laughlin




Midyette Architects
12/08/05




Attachments
1.
LCCC respectfully requests that this Site Visit #1 document be incorporated by reference and become a part of Taylor Kohrs Meeting Minutes No. OAC15.
1400 East College Drive, Cheyenne WY 82007
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