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January 3, 2006
Seth Carson
Bluefeather Design/Build
P.O. Box 415
Laramie, WY 82073
Re:
December 30, 2005 Site Visit Report for LCCC Albany County Campus Project
Dear Seth,
This letter is to document the findings and action items generated from my last site visit.

HVAC System Installation Observations:
Attached is a copy of CD-4, the punchlist for the deficiencies found during the heat pump installation observations. The two main deficiencies, typical of many units were improper pipe hangers and improper filter rack mountings.
It is particularly important that the filter rack deficiencies be corrected ASAP since they must be corrected before the air balancer can begin his work.

Next Site Visits:
December 30, which will hopefully find the systems installed completely enough to complete the Pre-Functional checklists of all equipment on the project.
Install cover plate over filter gap.

My next site visit will be January 12 and 13 to perform Functional Performance Tests on all of the control systems. I would also like to include observation of the contractor’s training sessions of LCCC maintenance personnel. LCCC should be thinking about who they would like to have in attendance at those sessions.
Sincerely,

Building Commissioning, LLC




Robert E. Berry, PE






President
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