



LCCC 
Project Schedule

9/12/05 – Travel to Medicine Bow, WY - COMPLETE
9/13/05 – Arrive at site, start decommissioning - COMPLETE
9/14/05 – Crane arrives at site – continue decommission - COMPLETE
9/15/05 – Continue decommission - COMPLETE
9/16/05 – Continue decommission – load semi – travel to Howard, SD - COMPLETE
9/17/05 – Arrive at Howard, SD - COMPLETE
9/18/05 – Remanufacturing process begins


(Blades, nacelle, control system & tower)
UPDATE:

Blades will be ready to pain the week of Oct. 17th, weighed in and finished by weeks end.  The nacelle has been stripped of all components of all components, pressure washed and sandblasted and tinware repaired.  Howard is awaiting parts to refurbish the gearbox, seals, etc.  Also awaiting seals and parts for the brake system.  The plan to begin on the upper J-box and all component refurbishing when the parts arrive late in the week.  The tower has not been started at this point.
Control system – still awaiting parts at this time.  Work will begin as soon as all parts arrive.

11/28/05 – Load completed turbine
11/29/05 – Travel to site

11/30/05 – Offload in Laramie, WY, erect and commission
12/4/05 – Commission Complete – Return to Howard, SD

