



LCCC 
Project Schedule

9/12/05 – Travel to Medicine Bow, WY

9/13/05 – Arrive at site, start decommissioning

9/14/05 – Crane arrives at site – continue decommission

9/15/05 – Continue decommission

9/16/05 – Continue decommission – load semi – travel to Howard, SD

9/17/05 – Arrive at Howard, SD

9/18/05 – Remanufacturing process begins


(Blades, nacelle, control system & tower)

11/28/05 – Load completed turbine
11/29/05 – Travel to site

11/30/05 – Offload in Cheyenne, erect and commission
12/4/05 – Commission Complete – Return to Howard, SD

