[image: image1.jpg]


[image: image1.jpg]

Agenda
Where is Fremont Electric on scope of work?

High Plains Solar Wind final work product and due date?

Who is responsible for data collection software?  Should the request be in the HPSW bid document?  If not, what does HPSW need to provide to the person preparing that document?
Out of what budget are the power measurement devices coming?

Update on soil testing.







