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17\ {Xe/1 KOHRS MEETING MINUTES

A TAYLOR Construction Group Company No. PC-01

PROJECT TITLE: Laramie County Community College MEETING DATE: 4/7/2005

LOCATION: Fremont Electr. Office SUBJECT: Electrical Issues - Energy and Tele
DID
ATTEND | INITIALS| ATTENDEE NAME COMPANY NAME

Y AP Andy Pakiz Tavlor Kohrs
Y RP Bob Park Pacific Power
Y DD Don Davis Fremont Electric
Y NB Nicole Buscher Tavylor Kohrs
Y RK Ralph Xnox Taylor Kchrs
Y RB Randy Bremmer Adonai Professional Services
Y 5C Seth Carson Bluefeather Design/Build Associates

01-001 NEW 4/15/2005 LCCC sC

Solar and Wind Power - LCCC advised that solar and wind power will be incorporated into the project. LCCC provided preliminary
design values for power production of 65kW for the wind turbines, and 11kW for the solar array. LCCC to provide provide energy
output, raceway, and panel requirements of photovoltaic and wind power to Fremont for pricing and to engineer integration of
renewable power into existing design.

01-003 NEW

Solar and Wind Power for Lighting Panel - Fremont and Adonai have advised LCCC that the proposed renewable power system
should be considered for lighting loads only (i.e. lighting panel EA). A transfer switch will be required before the panels powered
with solar or wind energy.

01-004 NEW 4/21/2005 PACIFIC G

Net Metering - Pacific power was present to discuss requirements and possible net metering of renewable power, Pacific Power's
field engineer, Frank, to provide further information to LCCC on requirements and specifications.

01-006 NEW 4/15/2005 FREMELCT DD

TeleData Deadlines and Pricing - LCCC, Taylor Kohrs, Fremont, and Adonai discussed requirements and deadlines for TeleData,
Fremont to provide updated TeleData system pricing ASAP to include the most recent requests of LCCC. Fremont will include
approximate unit pricing for boxes, drops, and rough-ins. This pricing will be the final provided. Any changes requested by LCCC
will be evaluated using the approximate unit costs established by Fremont in this proposal.

01-007 NEW 4/15/2005 LCCC BC

Large/Small Classrooms - Fremont and Adonai stated that the configurations shown on the design drawings, dated 03/08, were
estabiished considering no outlets could be placed in the exterior walls, and to eliminate overlapping conduits. It was identified that
the revised configurations requested by LCCC would require overlapping conduits unless the boxes were slightly staggered and were
not placed as close to the exterior walls. In addition, correspondence from Michael Walters/LCCC IT dated 04/05 reconfigures all
lab layouts. LCCC to review and revise.

01-009 NEW 4/15/2005 FREMELCT DD

Clocks and Bells - LCCC's requirements for bells and clocks were discussed. Elimination of the bell system was proposed. The size
of the clocks is proposed to be modified from 15" to 12", LCCC has approved these changes.

01-010 NEW 4/14/2005 FREMELCT DD

Energy Saving Lighting - Fremont and Adonai reviewed design w/LCCC, Photo-cells are shown at every exterior classroom,
dual-level lighting is called-out, and occupancy sensors are located at single stall restrooms only. Seitings on photo cells can be
delayed for clouds, etc. LCCC approved these items and stated that these items can be assessed to both the energy lighting and
integrated building automation system. Fremont to price.

01-011 NEW 4/14/2005 FREMELCT DD

Electrical Gear Order Placement - Fremont stated that they plan to order materials for the project very scon, and inquired as to what
they should plan for with changes under consideration. It was decided that Fremont could proceed with the existing one-line
diagram. Any materials needed for additional requirements would be added once the design is complete. However, conduit sizes
and locations must be addressed before the slab pour. LCCC to provide details for conduit.
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This constitutes our understanding of the items discussed and the decisions will be considered accurate, barring
notification within five working days.

Prepared By: Taylor Kohrs

Signed: (L tl. @/Z) Dated: 4/11/2005

Andy Pakiz

Expedition®



