

## CHANGE ORDERS

Job No: 25106

Date: 9/15/05

Project No: 25106

Page: 1 of 1

Title	Document No.	Status	Cost	Date	Type	To	From
<b>Aspen Banner Engineering : ASPENBAN</b>							
Additional Staking	00001	NEW	\$352.00	9/2/2005	CO	ASPENBAN	TAYKOHRS
<b>Big Sky Insulations, Inc. : BIG SKY</b>							
Credit for Micro Lams	00001	NEW	(\$3,350.51)	8/11/2005	CO	BIG SKY	TAYKOHRS
<b>Dalco Industries, Inc. : DALCOIND</b>							
Void Form	00001	APP	\$12.94	5/11/2005	CO	DALCOIND	TAYKOHRS
<b>Fremont Electric : FREMELCT</b>							
Tele/Data Work	00001	APP	\$214,934.08	5/2/2005	CO	FREMELCT	TAYKOHRS
Added Floor Boxes	00002	APP	\$4,741.38	5/18/2005	CO	FREMELCT	TAYKOHRS
Temp Power, Permit & Spare Conduits	00003	APP	\$5,953.93	7/25/2005	CO	FREMELCT	TAYKOHRS
Energy Grant Rough-in	00004	NEW	\$5,037.00	9/6/2005	CO	FREMELCT	TAYKOHRS
<b>Lam-Wood Systems, Inc. : LAMWOOD</b>							
Close-out Contract	00001	APP	(\$4,886.32)	8/30/2005	CO	LAMWOOD	TAYKOHRS
<b>Mechanical Systems, Inc. : MSI</b>							
Geotherm Sleeves	00001	NEW	\$2,437.56	6/26/2005	CO	MSI	TAYKOHRS
Added Scope of Work	00002	NEW	\$36,861.00	9/2/2005	CO	MSI	TAYKOHRS
<b>R&amp;C Welding and Fabrication : R&amp;C WELD</b>							
Sales Tax	00001	APP	\$7,360.01	6/26/2005	CO	R&C WELD	TAYKOHRS
Commons Roof	00002	APP	\$16,295.00	8/24/2005	CO	R&C WELD	TAYKOHRS
Equipment Time	00003	NEW	\$745.00	8/30/2005	CO	R&C WELD	TAYKOHRS
Added Tube Steel at Commons Wall	00004	NEW	\$542.00	9/14/2005	CO	R&C WELD	TAYKOHRS
<b>Three Sons, LLC : THREESON</b>							
Soil Backfill	00001	APP	\$11,300.00	5/18/2005	CO	THREESON	TAYKOHRS
Site Utilities	00002	NEW	\$70,775.50	8/25/2005	CO	THREESON	TAYKOHRS
Crushed Rock at Subgrade	00003	NEW	\$800.00	8/30/2005	CO	THREESON	TAYKOHRS